



## Expand Handyman LLC

---

Vancouver, WA - Clark County  
Ph: (564) 203-8721 - [contact@expandhandyman.com](mailto:contact@expandhandyman.com)  
WA UBI: 606 261 044 - Fed ID # 42-3846714

Client: Dana Whitfield  
Property: 3107 Kauffman Ave  
Vancouver, WA 98660

Estimator: Andrew Putilin  
Position: Estimator  
Company: Expand Handyman  
Business: Vancouver, WA - Clark County

Business: (564) 203-8721  
E-mail: [andrew.putilin@example.com](mailto:andrew.putilin@example.com)

Type of Proposal: Handyman services  
Date Sent: 9/22/2026  
Valid Until: 10/22/2026

Proposal: 3107KAUFFMAN-P1  
Name: Kitchen faucet and hallway repair  
Recommended: Yes

We would like to thank you for the opportunity to provide you with this proposal. The total cost for the work detailed in the following proposal is **\$1,830.51**. This includes \$146.51 in Washington sales tax.

This proposal covers Replace kitchen faucet and shut-off valves and Repair and repaint hallway drywall at 3107 Kauffman Ave. Each item of work is described on the following pages, with the materials and labor it includes.

Excludes moving large furniture, any plumbing beyond the under-sink shut-off valves, and repainting ceilings or trim. If rot is found behind the hallway drywall we will stop and price the repair with you before continuing.

This proposal is valid for 30 days from 9/22/2026. If you have any questions about this proposal, please contact Andrew Putilin at (564) 203-8721 to discuss those questions.

I/we agree to the terms and conditions of this proposal, including the Terms and Conditions page.

*Dana Whitfield*      Date 9/23/2026  
Owner/Authorized Signature

*Andrew Putilin*      Date 9/22/2026  
Expand Handyman Representative



## Expand Handyman LLC

Vancouver, WA - Clark County  
Ph: (564) 203-8721 - [contact@expandhandyman.com](mailto:contact@expandhandyman.com)  
WA UBI: 606 261 044 - Fed ID # 42-3846714

### Replace kitchen faucet and shut-off valves

| DESCRIPTION                                        | QTY     |
|----------------------------------------------------|---------|
| Pull-down kitchen faucet, single handle, stainless | 1.00 EA |
| Quarter-turn angle stop valve, 1/2 in x 3/8 in     | 2.00 EA |
| Braided stainless supply line, 20 in               | 2.00 EA |
| Plumbing labor                                     | 3.00 HR |

#### SCOPE OF WORK

Shut off water at the main, remove the existing faucet and both under-sink shut-off valves, and haul them away.  
Install two new quarter-turn angle stops and braided supply lines, then mount and connect the new pull-down faucet supplied by Expand Handyman.  
Restore water, test for leaks at every joint under pressure, flush the aerator and confirm hot and cold are on the correct sides.

### Repair and repaint hallway drywall

| DESCRIPTION                                      | QTY      |
|--------------------------------------------------|----------|
| Drywall repair, patches up to 12 in              | 48.00 SF |
| Joint compound, tape and primer                  | 1.00 EA  |
| Interior paint, eggshell, color matched (gallon) | 2.00 EA  |
| Carpentry and finishing labor                    | 7.00 HR  |

#### SCOPE OF WORK

Protect the floor and nearby furniture with drop cloths and plastic sheeting.  
Cut out and patch the damaged drywall along the hallway (about 48 square feet), tape, apply three coats of compound and sand smooth.  
Prime the repaired areas and apply two coats of color-matched eggshell paint to the full hallway walls, corner to corner, so no patch shows.  
Clean up daily and remove all debris at completion.

|                       |                          |
|-----------------------|--------------------------|
| 50% due on signing    | \$915.26                 |
| 50% due on completion | \$915.25                 |
| Subtotal              | \$1,684.00               |
| Sales Tax (8.7%)      | \$146.51                 |
| Grand Total           | <u><u>\$1,830.51</u></u> |

*Andrew Putilin*

---

Andrew Putilin  
Estimator



## Expand Handyman LLC

---

Vancouver, WA - Clark County

Ph: (564) 203-8721 - [contact@expandhandyman.com](mailto:contact@expandhandyman.com)

WA UBI: 606 261 044 - Fed ID # 42-3846714

### Terms and Conditions

- 1. Acceptance.** Signing this proposal accepts it as a contract between you and Expand Handyman LLC for the work described in the accepted solutions, at the prices shown. Prices are valid for 30 days from the proposal date.
- 2. Scope.** We will do the work described in each accepted solution's scope of work and nothing else. Anything listed under Notes and exclusions, and anything not described, is not included.
- 3. Price and payment.** The total includes Washington sales tax where shown. Payment is due as set out in the Payment Terms on this proposal. Balances unpaid 15 days after the due date accrue 1% interest per month.
- 4. Changes.** If you ask for extra work, or we find conditions that were hidden when we priced the job (for example rot, water damage, pests, wiring or plumbing not to code), we will stop, describe the change and its price in writing, and proceed only when you approve it.
- 5. Scheduling and access.** We will agree start and finish dates with you and tell you promptly if they move. You will give us access to the work area, water and power, and clear the area of belongings before we start.
- 6. Materials and permits.** We supply the materials described unless the proposal says you will. Where a permit is required we will say so in the proposal; permit fees are extra unless included.
- 7. Warranty.** We warrant our workmanship for one year from completion and will repair defects in it at no charge. Materials carry their manufacturers' warranties only. The warranty does not cover normal wear, misuse, later work by others, or pre-existing conditions.
- 8. Cancellation.** You may cancel before work starts by telling us in writing; we will refund any deposit less the cost of materials already ordered for your job. Either party may end the contract if the other fails to meet it and does not fix the failure within 7 days of written notice.
- 9. Responsibility.** We carry general liability insurance and are registered with Washington State Labor and Industries. Our liability for any claim is limited to the price of the work in question.
- 10. Disputes.** Washington law applies. We will try to settle any dispute by talking first; unresolved disputes go to the courts of Clark County, Washington.
- 11. Whole agreement.** This proposal, its accepted solutions, Payment Terms, Notes and exclusions, and these Terms are the whole agreement and replace any earlier discussion.

## Certificate of Completion

**Status: Completed**

Proposal Id: 3107KAUFFMAN-P1  
Subject: Proposal 1 · Kitchen faucet and hallway repair  
Property: 3107 Kauffman Ave  
Client: Dana Whitfield

Proposal Originator:  
Andrew Putilin  
Expand Handyman LLC  
Vancouver, WA - Clark County  
Ph: (564) 203-8721 -  
contact@expandhandyman.com  
WA UBI: 606 261 044 - Fed ID # 42-3846714

Document Pages: 3  
Certificate Pages: 2  
Time Zone: (UTC+00:00) Coordinated Universal Time

Signatures: 1  
Initials: 0  
Notice to Customer: Shown and acknowledged

## Record Tracking

Status: Original  
9/22/2026, 5:42:10 PM

Holder: Andrew Putilin  
andrew.putilin@example.com

Location: Expand Handyman LLC  
Sent to:  
Dana Whitfield

## Signer Events

## Signature

## Timestamp

Dana Whitfield  
Security Level: Emailed private link

Signed on Expand Handyman:  
*Dana Whitfield*  
9F3C2A71E04B8D56...

Sent: 9/22/2026, 5:42:10 PM  
Viewed: 9/22/2026, 7:03:27 PM  
Signed: 9/23/2026, 2:14:51 AM

Signature Adoption: Typed name  
Using IP Address: 73.221.48.190  
Browser: Mozilla/5.0 (iPhone; CPU  
iPhone OS 19\_0 like Mac OS X)  
AppleWebKit/605.1.15 (KHTML, like  
Gecko) Version/19.0 Mobile/15E148  
Safari/604.1

## Electronic Record and Signature Disclosure:

I agree to sign this document electronically, and I accept Proposal 1, including its Terms and Payment Terms, on behalf of the customer. (wording 2026-09-02)

## Expand Handyman Representative Events

## Signature

## Timestamp

Andrew Putilin  
Expand Handyman LLC

Sent by Expand Handyman:  
*Andrew Putilin*

Sent: 9/22/2026, 5:42:10 PM

## Proposal Summary Events

## Status

## Timestamps

Proposal Sent  
Signing Link Opened  
Signing Complete  
Completed

Hashed/Encrypted  
Security Checked  
Security Checked  
Security Checked

9/22/2026, 5:42:10 PM  
9/22/2026, 7:03:27 PM  
9/23/2026, 2:14:51 AM  
9/23/2026, 2:14:51 AM

**Sealed Copy****Fingerprint (SHA-256)**

Proposal as accepted

9f3c2a71e04b8d56c1a9e7f20b3d4c5e6f718293a4b5c6d7e8f90123456789ab

## Certificate of Completion

## NOTICE TO CUSTOMER (Washington)

This contractor is registered with the state of Washington, registration no. 606 261 044, and has posted with the state a bond or deposit of \$30,000 for the purpose of satisfying claims against the contractor for breach of contract including negligent or improper work in the conduct of the contractor's business. The expiration date of this contractor's registration is <unknown>.

THIS BOND OR DEPOSIT MIGHT NOT BE SUFFICIENT TO COVER A CLAIM THAT MIGHT ARISE FROM THE WORK DONE UNDER YOUR CONTRACT.

This bond or deposit is not for your exclusive use because it covers all work performed by this contractor. The bond or deposit is intended to pay valid claims up to \$30,000 that you and other customers, suppliers, subcontractors, or taxing authorities may have.

FOR GREATER PROTECTION YOU MAY WITHHOLD A PERCENTAGE OF YOUR CONTRACT.

You may withhold a contractually defined percentage of your construction contract as retainage for a stated period of time to provide protection to you and help insure that your project will be completed as required by your contract.

YOUR PROPERTY MAY BE LIENED.

If a supplier of materials used in your construction project or an employee or subcontractor of your contractor or subcontractors is not paid, your property may be liened to force payment and you could pay twice for the same work.

FOR ADDITIONAL PROTECTION, YOU MAY REQUEST THE CONTRACTOR TO PROVIDE YOU WITH ORIGINAL "LIEN RELEASE" DOCUMENTS FROM EACH SUPPLIER OR SUBCONTRACTOR ON YOUR PROJECT.

The contractor is required to provide you with further information about lien release documents if you request it. General information is also available from the state Department of Labor and Industries.

I have received a copy of this disclosure statement. — acknowledged by Dana Whitfield, 9/23/2026, 2:14:51 AM (wording rcw-18.27.114:prototype).